

令和 4 年度

防災・安全交付金

事業進捗状況調査書

No.	工事等名	契約の相手方	区 分	契約金額	契約（見込）年 月 日	完成（見込）期 限	完成（見込）年 月 日	支出の状況		支出済（見込）額のうち 今年度請求補助対 象事業費	国费率	今年度国費請求額	今年度請求済額	今回請求額	摘 要			
								支出（見込）年 月 日	支出済（見込）額									
1	九戸村ストックマネジメント計画策定支援（設備診断）業務委託	岩手県下水道公社	当 初	5,786,000	R4.7.15	R5.3.31	(R5.3.1)	(R5.3.17)	(5,786,000)									
			変更①															
			変更②															
			計	5,786,000						(5,786,000)	5,786,000	0.50000	2,893,000	0	2,893,000			
2			当 初															
			変更①															
			変更②															
			計										0	0	0			
3			当 初															
			変更①															
			変更②															
			計	0						0		0.50000	0	0	0	0		
4			当 初															
			変更①															
			変更②															
			計	0						0		0.50000	0	0	0	0		
5			当 初															
			変更①															
			変更②															
			計	0						0		0.50000	0	0	0	0		
6			当 初															
			変更①															
			変更②															
			計	0						0		0.50000	0	0	0	0		
7			当 初															
			変更①															
			変更②															
			計	0						0		0.50000	0	0	0	0		
8			当 初															
			変更①															
			変更②															
			計	0						0		0.50000	0	0	0	0		
9			当 初															
			変更①															
			変更②															
			計	0						0		0.50000	0	0	0	0		
10			当 初															
			変更①															
			変更②															
			計	0						0		0.50000	0	0	0	0		
計				5,786,000					(5,786,000)	5,786,000		2,893,000	0	2,893,000				